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ALA Alameda County Congestion 

Management Agency - Corresponding 

to Altamont Commuter Express

ACE Maintenance and Layover Facility  $                 787,116 99 Final invoicing is prepared, however the final invoice can't be paid until the remaining claims 

are cured. The timeline for this process is unknown at this time due to the potential litigation.

31-Mar-2014 31-Dec-2016 34

ALA Alameda-Contra Costa Transit District Transit Access Improvement - Hacienda  $                 160,181 70 Some minor modifications need to be constructed. It's anticipated construction completion by 

end of March 2015 pending on weather conditions.

31-Jul-2012 30-Jun-2015 35

ALA Alameda-Contra Costa Transit District Contra Costa College Transit Center 

Improvements

 $                 660,000 0 Project schedule was extended to accommodate changes to design and project management 31-Dec-2014 31-Jul-2016 19

ALA Alameda-Contra Costa Transit District San Leandro BART Station Terminus  $              2,703,487 5 Project schedule extended due to changes in project management and coordination with the 

East Bay BRT project.

30-Jun-2014 01-Apr-2016 21

ALA Alameda-Contra Costa Transit District Bus Hoists & Washers  $              9,940,000 5 The schedule was extended to accommodate the addition of the Reopening Division 3 and 

Relocation of the Operations Control Center to the Facilities Rehabilitation Program.

31-Oct-2015 31-Jul-2016 9

CC Eastern Contra Costa Transit Authority A & E for Park and Ride Lot in NW Antioch  $                 327,019 20 Moved completion date back 13 months due to issues that have arisen with the City of Antioch 

requiring additional CEQA documentation.

30-Jun-2014 31-Jan-2016 19

CC Western Contra Costa Transit Authority Real Time Signage Installation  $                   85,271 50 Work continues with local jurisdictions to find acceptable locations for installation of real time 

signs at bus stop locations.  Vendor is upgrading equipment and work will recommence once 

this work is complete.

01-Feb-2013 01-Jun-2015 28

ED El Dorado County Transit Authority Smart Card Program Implementation  $                 248,554 60 Overall project delay by SACOG (lead agency).  El Dorado Transit begins installation of fleet-

wide on-board equipment in September 2014.  Overall project experiencing significant delays 

in software and hardware development and production.

30-Jun-2013 01-Oct-2015 27

ED El Dorado County Transit Authority Smart Card Deployment  $                 160,000 40 Overall project delay by SACOG (lead agency). Project schedule has been revised and 

indicates procurement & installation of hardware & software by Dec 2015.

30-Jun-2013 31-Dec-2015 30

FRE City of Fresno Transit Signal Prioritization (TSP)  $                 179,000 0 This project is pending further development of the Fresno BRT.  While it is not part of the BRT 

project, it requires coordination and thus will be completed in conjunction with that project.

01-Jan-2014 01-Jan-2017 37

FRE City of Fresno Install Parking Shelters with Solar Panels  $              2,038,157 0 Project delayed initially due to staffing shortages. Now delayed until a Master Plan is 

completed which will enable further development of specific projects.

30-Sep-2013 30-Sep-2016 37

FRE City of Fresno Purchase New 60' CNG Articulated Buses  $                 450,600 0 Project budget & timeline were revised in relation to federal grant funding availability. Instead 

of PTMISEA funds having a CMAQ match, federal 5309 grant will be the match and it has a 

different timeline and share of cost.

01-Mar-2013 31-Jan-2017 48

GLE  Glenn County Local Transportation 

Commission

Bus Barn Construction Phase I  $                 473,364 3 Contract staff engineers set to work on the project have delayed use of architectural sub-

consultant to prepare plans specifications and assist in the design/build bid process.

01-Nov-2013 30-Nov-2015 25

IMP  Imperial County Transportation 

Commission

Imperial Transit Park  $                 243,000 7 Schedule pushed back due to issues with city obtaining right of way.  Project delayed to allow 

for project site plan development. Still in development.

30-Apr-2012 31-Dec-2015 45

IMP  Imperial County Transportation 

Commission

Transit Bus Procurement  $              2,400,000 5 The vehicles will take at a minimum 18 months to order and complete.  An order was placed 

March 2014.  It's anticipated the vehicles will be delivered early fall of 2015.

31-Dec-2013 31-Jan-2016 25

KER County of Kern Construction of 15 Bus Bench Shelters  $                   64,400 0  

No progress to report on this project as other projects have taken priority.

31-Aug-2013 31-Dec-2015 28

LA City of Gardena Bus Security Camera System  $                 150,000 90 During the past year, the Finance Manager resigned and the Admin Manager was on long 

term leave.  The staffing shortage caused the delay to this project.

01-Jun-2014 01-Oct-2015 16

LA City of Montebello Bus Stop Improvement Program  $                 142,500 20 California Pension Reform Act delayed award of FTA grant. Milestone dates revised based on 

complexity of the project.

01-Mar-2013 31-Dec-2015 35

LA City of Montebello Alternate Fuel Bus Replacement Project  $                 800,945 50 The new schedule reflects the anticipated dates for the remaining seven vehicles. 01-Mar-2013 30-Jan-2015 23

LA City of Montebello Transit Facility Master Plan  $                 120,000 10 The project is delayed due to prolonged negotiations with LA Metro Trans Authority and 

California Pension Reform Act delayed award of the FTA grant.

01-Feb-2014 30-Mar-2016 26

LA City of Montebello Bus Wash Facility Upgrade  $                   60,000 20 Delay due to staff shortages. 01-Feb-2014 31-Jan-2015 12

LA City of Montebello 4 Repower of Hybrid Buses  $                 144,000 20 California Pension Reform Act delayed award of FTA grant. 01-Jul-2014 30-Jun-2015 12

LA City of Norwalk Purchase of Replacement Buses  $                 972,995 70 Change in delivery dates due to Gillig's production schedule. 30-Sep-2013 01-Jul-2016 34

LA City of Norwalk Bus Shelter Improvement Project 

(Landmarks)

 $                   60,000 0 Project delayed due to competing priorities as several capital projects are occurring 

simultaneously.

01-Aug-2014 01-May-2016 21

LA City of Norwalk Data Communication - Intelligent 

Transportation Systems

 $                   87,637 0 Project delayed due to competing priorities as several capital projects are occurring 

simultaneously.

01-Apr-2015 01-Dec-2015 8

The Public Transportation Modernization, Improvement, and Service Enhancement Account Program (PTMISEA) has released $3.4 billion for over 1,000 projects. Of these, 545 have been completed. The following 124 ongoing projects are experiencing delays or obstacles.  

The length of delay is represented in months.
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LA City of Norwalk (6) Mid-size Sedans for Transit (Support 

Vehicles)

 $                 199,943 0 Delay due to cancellation of solicitation; release solicitation in the next quarter to include all 

manufacturers of hybrid/electric vehicles.

01-Aug-2014 01-Sep-2015 13

LA Los Angeles County Metropolitan 

Transportation Authority - 

Corresponding to Southern California 

Regional Rail Authority

Rolling Stock Spare Parts  $              2,500,000 75 Delays due to the availbility of desired OEM parts. 01-Jun-2010 30-Jun-2015 62

LA Los Angeles County Metropolitan 

Transportation Authority - 

Corresponding to Southern California 

Regional Rail Authority

Wayside Signal Relocation  $                 104,000 97 Schedule has slipped due to an extended FRA review process 01-Sep-2010 31-Dec-2015 65

LA Los Angeles County Metropolitan 

Transportation Authority - 

Corresponding to Southern California 

Regional Rail Authority

Sealed Corridor  $            12,406,894 50 Projected dates revised based on actuals. Some delays associated with protracted permitting 

process involving Caltrans.

01-Dec-2014 15-May-2016 18

LAS County of Lassen LRB Maintenance Facility Expansion  $                 273,394 40 The Bid Booklet is near completion & the RFP for construction services will be circulated in 

Spring 2015.

30-Jun-2014 01-Feb-2016 19

LAS County of Lassen LRB Bus Shelters  $                   78,740 15 This project will be added to a future agenda to proceed when the Transit Operations Software 

& Maintenance Facility Expansion have been completed.

30-Jun-2014 30-Jan-2016 19

LAS County of Lassen Transit Operations Software  $                   88,503 65 Project timelines changed due to lack of staff and staff retirements. 28-Feb-2014 30-May-2015 15

LAS County of Lassen Bus Wash Access  $                   62,180 45 This project will be added to a future agenda to proceed when the Transit Operations Software 

and the Maintenance Facility Expansion have been completed.

30-Jun-2014 01-Jan-2015 6

MER  Merced County Association of 

Governments

Purchase 6 D.A.R. Buses  $                 660,300 2 Had delays in the Cal Act process, had to ensure that Merced would be able to order the 

buses needed.

31-Mar-2014 31-Jan-2016 22

MER  Merced County Association of 

Governments

Purchase 10 D.A.R. Buses  $              1,161,700 0 Delayed due to initially going to use the Cal Act and were unable so now Merced is 

proceeding to do a RFP.

31-Dec-2014 31-May-2016 17

MON Monterey-Salinas Transit ITS Upgrade  $              2,200,000 70 The scope of the project is being expanded to include additional hardware and software. 01-Jun-2014 01-Dec-2015 18

MPA  Mariposa County Local Transportation 

Commission

MidPines YARTS Park & Ride 

Improvement

 $                 228,100 90 Pavement work will be completed in the spring when temperatures are sufficient. 31-Jan-2014 30-Jun-2015 17

NAP Napa County Transportation Agency Napa Valley College Northbound Shelter  $                 213,647 5 New Interim Vice President of Napa Valley College has requested redesign of shelter site and 

circulation.  New site has been identified and engineering surveys and cost estimate will be 

completed in Spring 2015.

30-Apr-2013 31-Dec-2015 33

NEV County of Nevada Gold Country Stage Bus Stop 

Improvements

 $                 364,162 65 A system wide bus stop assessment/prioritization project has continued to take longer than 

anticipated and the subsequent bus stop improvements require an expanded work schedule 

timeline. Additionally, winter weather has delayed project each year. Design and installation of 

other bus shelter improvements continue to be identified and developed and are dependent on 

other County department staff coordination as well as waiting for local municipality approval of 

projects which has been periodically delayed. We will continue to work on the project through 

the project timeline.

31-May-2013 31-Dec-2015 31

ORA  Orange County Transportation 

Authority

ACCESS/Fixed Rte. Radio Sys. Upgrade  $                 642,313 90 Currently, resolution of Test Failure Report(TFR) Priority 1 has extended the completion of 

this project until May 31, 2015.

30-Apr-2012 31-May-2015 38

ORA  Orange County Transportation 

Authority

Goldenwest Surface Lot  $              1,200,000 17 City of Huntington Beach plan check and development conditions extended duration of PS&E. 

Bid protest issues have delayed contract award and start of construction. City of Huntington 

Beach permit issuance delayed start of work.

22-Oct-2014 30-Sep-2015 11

PLA  Placer County Transportation Planning 

Agency

City of Colfax Transit Center 

Pedestrian/Bike Access Improvements

 $                   67,107 50 The original schedule has been affected due to NEPA issues working through Caltrans 

environmental.  A Phase I Assessment was required, which identified some potential 

hazardous materials, which necessitated a Phase II. The work was delayed while we worked 

with UPRR on a right of entry permit.  The Phase II has been completed. Construction is 

dependent on Caltrans authorization for federal funding.  Majority of work is anticipated to 

occur during the summer 2015.

30-Dec-2014 31-Dec-2015 12

PLA City of Auburn Bus Stop/Facility Improvements-Auburn  $                     5,000 85 Recent cuts and loss of staffing has unexpectedly delayed the project. 31-Mar-2012 01-Apr-2015 37

PLA City of Auburn CNG Bus Replacement Project - Auburn  $                 221,238 75 Recent cuts & loss of staffing has unexpectedly delayed the project. 31-Mar-2013 01-Jun-2015 26

PLA City of Lincoln CNG Fueling Station  $                 624,607 10 Before installation of the new Fuel Station project the  Corp Yard, the shop needs to be 

upgraded first.

30-Jun-2015 30-Jun-2016 12

PLA City of Roseville Downtown Transfer Point Reconstruction  $                 365,000 85 A RFP separate from the larger plaza construction contract will need to be released to 

purchase and install the 2 larger bus shelters.

01-Oct-2013 30-Dec-2015 27

PLA County of Placer Vehicle Tracking system Upgrade  $                 168,727 10 Placer County was informed by Nextbus that all AVL equipment is being upgraded from 2G to 

3G and will require new compatible units.  We are waiting for assurance from the vendor that 

the new equipment will be 3G compatible and will not need to be replaced.

15-May-2012 31-Aug-2015 40

PLA County of Placer Transit Bus Replacement - CNG  $                 250,000 20 The bus order has been placed and buses will be delivered in September 2015 through 

January 2016.

30-Nov-2013 30-Nov-2015 24
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PLA County of Placer Placer County Bus Stop Improvements  $                 163,399 10 Placer County has installed two bus stops.  Additional projects still need to be developed and 

completed for this grant.

01-Jan-2013 31-Oct-2015 34

PLA County of Placer TART Bus Replacement  $                 880,842 20 The bus order has been placed and buses will be delivered in Sept 2015 through Jan 2016. 01-Aug-2013 30-Nov-2015 28

PLU  Plumas County Local Transportation 

Commission

Plumas County Bus Yard  $                 550,660 24 Cal F&W wants the County to raise the grade of the west bank of Mill Creek to keep that 

portion of the Maintenance Yard from flooding during 100-yr storms. Further flood plain 

analysis may be required.



Dept's project engineer has lost two engineering technicians over the last 12 months.  The 

Dept plans to hire a new technician in the next month.  

01-Jan-2014 01-Dec-2016 36

RIV City of Beaumont Rolling Stock Procurement and Security 

Cameras

 $                 459,151 25 The vendor took several months to provide a quote for a bus suitable for their needs. 

Anticipated delivery of new bus is Sept. 2015.

01-Dec-2013 31-Dec-2014 13

RIV City of Riverside Operation Facility Modernization & 

Expansion

 $                 366,289 10 The project was delayed for various reasons including the analyst involved resigned in April of 

2013, funding did not come in as anticipated, building inspections and the bidding process.

31-Oct-2013 31-Jan-2015 15

RIV City of Riverside Vehicle Replacement (FY11)  $                 613,361 90 The purchase of buses were delayed due to personnel change. The PO has been issued and 

Special Transportation is awaiting delivery.

01-Jul-2013 31-Dec-2014 18

RIV Riverside County Transportation 

Commission - Corresponding to 

Southern California Regional Rail 

Authority

Perris Multimodal Facility  $              1,800,000 99 Ongoing contract disputes holding up project close out. 05-Feb-2009 15-Dec-2014 71

RIV Sunline Transit Agency Construction of Administrative Building  $            13,694,420 90 The project close-out date has been updated due to the delay in the start of construction. 06-May-2013 01-Mar-2015 22

SAC Sacramento Area Council of 

Governments

Light Rail Crossing Enhancement Program  $                 500,000 80 Use of remaining funds was reprioritized to include both improvements at 34th & Stockton 

crossing, and grade crossing panel replacements @ 65th St. crossing. The majority of the 

funding for the latter is from other funding sources. These funding sources have not yet been 

committed to the project. As a result, completion and close out dates are being extended 

again.

01-Dec-2009 31-Dec-2015 74

SAC Sacramento Area Council of 

Governments

ADA Transit Plan Improvements  $                 300,000 55 Progress is delayed while agreements with other municipalities are negotiated. 01-Mar-2010 30-Apr-2015 63

SAC Sacramento Area Council of 

Governments

SRTD CNG Fueling Facility  $              4,000,000 75 Updated ROW (additional parcel purchase) milestone dates per project manager review. 

Increased federal funds to reflect funding that was used to match PTMISEA funds.

30-Apr-2010 01-Apr-2015 60

SAC Sacramento Area Council of 

Governments

SRTD South Line Phase II - CRC Parking 

Facility

 $            15,831,743 99 April 2015 CAP - Project Scope change, to include work associated with the construction of 

track, electrical systems, stations and other rail infrastructure for the South Line Phase II 

project. Schedule updated to include CTSSS contract.

28-Feb-2014 01-Jun-2016 27

SAC Sacramento Area Council of 

Governments

City of Folsom Maintenance Equipment  $                 129,758 5 The original schedule had to be adjusted because bond funding was not available for this 

project until April 2013. Add'l time has bee added to the schedule to account for the fact that 

fleet equipment will be installed on newly purchased buses and this project is therefore 

dependent on the bus procurement schedule for the City of Folsom Low-Floor Bus 

Replacement project.

28-Feb-2015 01-Jul-2016 16

SAC Sacramento Area Council of 

Governments

SRTD So. Line Phase II - Long Lead Time 

Equipment and Materials

 $              9,000,000 77 April 2015 CAP - Project Scope change, to include work associated with the construction of 

track, electrical systems, stations and other rail infrastructure for the South Line Phase II 

project. Schedule updated to include CTSSS contract.

01-Apr-2015 01-Jun-2016 14

SAC Sacramento Area Council of 

Governments

City of Folsom Cutaway Bus Replacement  $                 460,000 95 The original schedule needs to be adjusted because bond funding was not available for this 

project until April 2013. Add'l time has been added to the close out phase to allow for analysis 

of project outcomes and to prepare a final project report. Purchasing of buses has been 

slowed by the FTA review of cooperative purchasing agreements.

01-Sep-2013 01-Jul-2016 34

SAC Sacramento Area Council of 

Governments

City of Folsom Surveillance Equipment  $                   37,500 0 Purchasing the buses where the camera systems will be installed has been slowed by the FTA 

review of cooperative purchasing arrangements.  Add'l time has been added to the schedule 

to account for the fact that surveillance equipment will be installed on newly purchased buses, 

and this project is therefore dependent on the bus procurement schedule for the City of 

Folsom Low-Floor Bus Replacement project.

01-Sep-2014 01-Jul-2016 22

SAC Sacramento Regional Transit System E&H Ramp Replacement on LRT  $              1,320,000 30 Design changes took longer than expected, pushing out the PS&E end date to Nov 2014.  The 

design of the mounting brackets had to be revised to account for inconsistencies in the 

individual LRV dimensions.



Installation did not begin until Dec 2014, due to engineering and design changes that took 

longer than anticipated.  Installations are expected to be complete by the end of Aug 2015. 

Close out is extended accordingly.

01-Jun-2010 31-May-2015 61
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SAC Sacramento Regional Transit System Replace Neighborhood Ride Vehicles  $              1,577,918 99 Closeout: Add'l time needed to secure federal funding from SACOG for the new project, which 

PTMISEA savings will match, submit an allocation request for the new project and close this 

project.



PROJECT CLOSED - Transfer balance of $117,474 (FY 07/08-99314) and $26,660 of 

accrued interest to a NEW project 07/08-1-3D(010).

01-Mar-2010 31-Dec-2014 59

SAC Sacramento Regional Transit System Fulton Avenue Bus Shelter 

Upgrade/Repair

 $                   19,435 1 Waiting on response from stakeholders (Fulton Ave Business Association). Input in needed in 

order to proceed. After investigation proposed locations with Engineering, more site work 

required at some locations than initially envisioned.

31-Jan-2014 31-Jul-2015 18

SAC Sacramento Regional Transit System 29th Street Light Rail Station 

Enhancements

 $                   32,173 8 Design options presented to executive management team. Options selected and forwarded to 

local stakeholders in close proximity to the 29th St. Station. Anticipate feedback from business 

mid to late January 2015.  

31-Oct-2014 13-Feb-2017 28

SAC Sacramento Regional Transit System Retrofit Light Rail Vehicle (LRV) Hoist  $                   33,000 85 Cannot access remaining areas that need to be welded with existing equipment and have not 

yet found specialized equipment that would allow access.  Plan is to obtain quote from outside 

welder who has necessary equipment to reach the remaining areas. As a result, project 

completion will be delayed until August 2015. 1 month subsequent closeout period also moved 

out.

20-May-2013 30-Sep-2015 29

SAC Sacramento Regional Transit System South Sacramento Corridor Phase 2 Light 

Rail Extension

 $              6,733,702 98 Close out date extended to March 2015 when final payment to contractor is expected. 01-Feb-2014 01-Mar-2015 13

SB City of Lompoc Transit Center  $                 800,000 40 Changes due to adjustments made to site and project scope approved by the City Council. 30-Jun-2011 30-Nov-2015 54

SB City of Santa Maria Surveillance & Security System at Transit 

Properties

 $                 386,438 50 Delay due to staff changes. 01-Jun-2012 31-Mar-2016 47

SB City of Santa Maria Bus Stop Amenities  $                   40,000 15 Delay due to staff changes. 01-Jul-2014 31-Dec-2015 18

SB City of Santa Maria Bus Stop Improvements  $                 115,000 15 Delay due to staff changes. 30-Jun-2014 31-Dec-2015 18

SB City of Santa Maria Audio Logger  $                   43,000 0 Delays due to staff changes. 15-May-2014 31-Dec-2015 20

SB Santa Barbara Metropolitan Transit 

District

Bus Replacement  $              5,995,628 81 Delay due to bus manufacturer's schedule being full, which pushed the project back. 01-Dec-2013 01-Mar-2016 27

SBD Mountain Area Regional Transit 

Authority

Modernization and Safety Improvements  $                 246,620 95 Schedule updated based on RFBs for engineering and construction work for remaining 

projects.  Selection of contractor(s) will be made and then work will be completed.

01-Dec-2012 01-Jun-2015 30

SBD Omnitrans Equip ACCESS Vehicles for Service 

Readiness

 $                   31,494 95 The project has been delayed slightly as we had received the vehicles from Caltrans later than 

anticipated.

31-Dec-2013 30-Jun-2015 18

SBD San Bernardino Associated 

Governments - Corresponding to 

Southern California Regional Rail 

Authority

Purchase 3 Rail Cars  $              5,500,000 95 The vendor Rotem has had delays receiving components for modifications therefore the 

project could not be closed.  Rotem has delivered the vehicles however some contract items 

remain open such as system software and as-built drawings.  

01-Jun-2011 31-Dec-2015 56

SCL Santa Clara Valley Transportation 

Authority

SCVTA Santa Clara / Alum Rock Corridor 

BRT

 $            90,007,593 48 The more detailed design work in final design revealed additional needs that were not 

anticipated on utilities, right of way, community and stakeholders coordination as well as 

making clear that the additional year reviewing conceptual engineering cost the project 

additional time.

01-Jun-2012 31-Dec-2016 56

SCL Santa Clara Valley Transportation 

Authority

SCVTA & Caltrain Ticket Vending  $              2,420,000 98 PCI DSS v3.0 was released and have to be compliant by 7/31/2015.  Had to change their 

strategy and work towards achieving PCI DSS 3.0 Compliance instead of PCI DSS v2.0. PCI 

DSS 3.0 is very complex and taken longer than originally expected.

01-Jan-2009 30-Jun-2015 79

SCL Santa Clara Valley Transportation 

Authority

Bus Farebox Replacement  $            10,000,000 95 Final payment to farebox supplier not due until end of warranty period (12/31/2015). Close out 

phase will commence following final payment.

30-Jun-2013 30-Jun-2016 37

SCL Santa Clara Valley Transportation 

Authority

Express Bus Procurement  $            14,000,000 95 Buses were delivered later than initially anticipated but within contract requirements. 31-Jan-2014 15-Dec-2015 23

SCL Santa Clara Valley Transportation 

Authority

BRT Articulated Bus Procurement  $            10,000,000 80 Date change due to new BRT bus implementation plan which delayed the in-service date of 

the buses and the training component.  All buses have been delivered in accordance with the 

contract. Close out will begin after all equipment has been received and accepted.

31-Oct-2014 31-Dec-2015 14

SCL Santa Clara Valley Transportation 

Authority

Non-Revenue Vehicle Procurement  $              1,300,000 86 The state contract for the remaining vehicles expired and vehicles had to wait to be ordered in 

July 2014.  All vehicles were received in December 2014 and are currently being modified to 

be placed in service.  Close out will commence after all invoices have been paid.

31-Oct-2012 30-Sep-2015 35

SHA Redding Area Bus Authority Bus Parking Canopy with PV Solar Panels  $                 750,000 27 First a design delay due to fire sprinkler requirements, then during the re-design the 

consultant came in over budget.  In the process of re-design to keep the overall cost of the 

project down.  

01-Jul-2013 30-Sep-2015 27
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SJ  San Joaquin Council of Governments Manteca Transit Passenger Amenities  $                   97,648 90 The City has been working with Target Corporation to attain approval of a turnout at their 

property.  Coordination has been slow. The City has pulled the Target stop from ND Electrical 

contract due to extended time frame to receive approval from Target Corporation. The stop will 

be put out to bid again as soon as approval is achieved.

27-Feb-2009 16-Jun-2015 77

SJ  San Joaquin Council of Governments City of Tracy Bus Replacement  $                   40,000 15 Closeout date changes from 2014 to 2016 due to the length of time required for delivery of the 

bus and delay in ordering the vehicle.

01-Oct-2013 30-Apr-2016 31

SJ  San Joaquin Council of Governments Bus Benches and Signs for the City of 

Escalon

 $                   25,000 60 Project End Closeout Phase was pushed back due to allow for final purchases to be made. 30-Jun-2012 31-Dec-2016 55

SJ  San Joaquin Council of Governments City of Manteca Multimodal Station 

Construction

 $              1,500,001 95 Changes were made to the construction phase and close-out phase of this project to show 

actual dates of construction.  There were a number of construction set-backs on this project, 

which have been resolved.  The City is working with the contractor to complete final punch list 

items.

14-Dec-2012 30-Jul-2015 32

SJ Altamont Commuter Express Authority - 

San Joaquin Regional Rail Commission

Ace Maintenance & Layover Facility  $              4,300,000 99 All PTMISEA funds have been expended and project complete except has not been closed out 

due to pending litigations.

31-Mar-2014 31-Dec-2015 21

SJ City of Ripon Transit Bus Shelter/Maintenance Facility  $                 450,883 20 Due to the challenging economic conditions in California, staff at the City of Ripon has ben 

dramatically reduced.  More specifically the Engineering Department, which is tasked with 

development of Public Works Projects, Plans, Specifications, & Inspections, have faced a 

particularly significant reduction in staff which has delayed progress on this project.

30-Sep-2013 30-Sep-2015 24

SLO  San Luis Obispo Council of 

Governments

Grover Beach Station Expansion  $                 465,000 15 The project now has CMAQ funding.  This requires the City to go through the NEPA process. 01-Sep-2012 01-Oct-2016 50

SLO City of Morro Bay Purchase Replacement Transit Vehicle  $                   13,023 0 No work has been initiated to date as the City needed to apply for a Rural Transit Grant for the 

balance of funds needed to purchase the replacement vehicle.

01-May-2014 01-May-2015 12

SM San Mateo County Transit District Replacement of Fare Collection Equipment  $              1,679,492 98 Schedule revised to allow time to purchase additional equipment. 30-May-2010 30-Jun-2015 62

SM San Mateo County Transit District Bus Stop Improvements  $                 214,877 5 Delayed project due to waiting for completion of the Sam Trans Service Plan that produced 

some changes to bus routes.

30-Sep-2013 31-Dec-2016 40

SM San Mateo County Transit District San Bruno Bus Stop Improvements  $                 201,600 35 The schedule has been delayed because of significant turnover in City staff. 28-Feb-2013 31-Oct-2015 33

SON County of Sonoma Bus Stop Enhancements  $                 200,000 10 Schedule changes reflect additional time needed to secure a pricing agreement for shelters 

and approval of locations from various jurisdictions.

31-Dec-2014 28-Feb-2016 14

SON Western Contra Costa Transit Authority Bus Wash  $                 100,000 5 Work ongoing to determine correct location for new facility, and developing the specs of the 

bus wash.

01-Mar-2012 01-Dec-2015 46

SON Western Contra Costa Transit Authority Petaluma Transit Electronic Fareboxes  $                   30,000 40 The joint procurement among three agencies has caused delays in the process, due to varying 

project timelines at the agencies.

30-Jun-2012 31-Dec-2015 43

STA City of Modesto Upgrade Bus Stops  $                 229,853 65 The closure date for this grant has been changed due to the need to use FTA funding which 

had to be used to meet deadlines.

01-Mar-2013 01-Dec-2015 34

STA City of Turlock Electronic Farebox System  $                 200,000 2 Delay caused by not having available staff time to begin project. 01-Apr-2014 01-Dec-2015 20

TUO  Tuolumne County and Cities Planning 

Council

Bus Stop Improvements  $              2,082,876 0 Delays with the first phase of the overall bus stop improvements project, including the FY 

07/through 09 allocations, has affected the start date of this phase of the project. Those funds 

will be fully expended before this allocation will be used.

01-Jun-2015 01-Apr-2020 59

VEN  Ventura County Transportation 

Commission

Simi Valley Transit - CNG Fueling Facility 

Modernization

 $              1,267,149 50 The initial project management firm was unable to move forward with the project.  The City is 

currently in the process of finding a new project management firm to move forward.

30-Dec-2013 22-Aug-2016 32

VEN  Ventura County Transportation 

Commission

Purchase Two ROTEM Rail Cars  $              1,975,825 95 Rotem has delivered the vehicles, however some contract items remain open such as system 

software and as-built drawings.

01-Nov-2013 31-Mar-2015 17

VEN  Ventura County Transportation 

Commission

TO Transit - Operations Center Bus 

Parking

 $                 150,000 95 Closeout delayed due to issues with CNG fueling system and plans. 30-Jun-2012 01-Mar-2015 32

VEN  Ventura County Transportation 

Commission

Ventura County Sealed Corridor  $                 500,000 95 Delay due to the need to get an agreement with Union Pacific to install express cable and 

interconnect with SCRRA railroad at Gabbert Rd. Union Pacific Railroad took two years to 

draft an agreement.

27-Jul-2012 30-Sep-2015 39

VEN  Ventura County Transportation 

Commission

TO Transit - CNG Storage Expansion  $                   75,000 25 Existing construction related to CNG fueling system that must be completed before project 

could be released.

30-Jun-2012 30-Jun-2015 37

VEN  Ventura County Transportation 

Commission

Simi Valley Metrolink Station Parking Lot 

Rehab and ADA Upgrades

 $                 550,000 15 SCRRA has been slow to respond to the insurance of an encroachment permit causing 

construction to be on hold. The permit is anticipated to be issued in February 2015.

25-Aug-2014 29-Jun-2015 10

VEN  Ventura County Transportation 

Commission

Expansion of Metrolink Parking Lot and 

Slurry Seal of Existing Lot

 $                 317,000 0 Additional time needed for the City to receive confirmation from DOF regarding notice to 

proceed to improve the parking lot.

01-Jul-2014 01-Apr-2016 21


